MILLIE anp SEVERSON, INCORPORATED
General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 6

Project: Harbor Gateway/ Lot 8 Development
Place: Jobsite
Date: January 19, 2005

Present: Dennis Carlson, Stephane Wandel, Mario Stavale - Boeing Realty Corp.
Mike Sajjadi - Overton Moore
Scott Zachary - Haley & Aldrich
Dave Harper, Jon Severson, Charles Huang - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 6
6.1 Schedule Analvsis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2003. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in

which the (8) eight days of "Christmas Work Stoppage" was removed.

2. New schedule dated January 18, 2005 shows commencing date of
January 17, 2005 and completion date of October 12, 2005.

6.2 Current Schedule Impact Issues:

A. Receiving inspections from Building Department after pad is certified. Dave
to check with City. There is no delay as of January 21, 2005.

6.3 Jobsite Activities:

A. Construction of building pad.

6.4 Haley & Aldrich to remove water tank by January 20, 2005.

6.5 Dave Harper to confirm if we need to borrow dirt from truck apron for the
construction of building pad. Scott Zachary confirmed that all well trenches will be
slurried.

,6/ Boeing Realty to call Geosyntec and expedite the yeview of,geomembrane and geo-
fabric submittals. v Ao o 1.2 ‘// [;@,\,Z = o 7
6.7 Visteon glass sample was approved. A deductive change order will be issued.
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Project Meeting Minutes No. 9
January 19, 2005

6.8 Dave Harper to coordinate directly with Haley & Aldrich in regards to early start of
drilling wells on west building pad.

6.9 Independent Roofing Consultant will provide the roofing inspection for Boeing.

6.10  Charles to send copy of lighting submittal to Mike for review. Millie and Severson
prepared RFI #009 questioning Fixture FX-3.

611  Charles to send copy of sprinkler plans to e]lectucal Subcontlactm for review of

future warehouse lights at 25' candle. N o F

612 Mike requested additional cost for 4,000 PSI concrete at truck apron in lieu of 3,000
PSI due to RFI #005 response from Norcal.

Forward from Meeting Minutes No.5 -1/12/05

54 Mike approved $1,500.00 to $1,800.00 per day cost to disk the site so the soil dries
faster. This work started January 12, 2005 and should be completed by January 13,
2005 (2 days). ‘
1/19/05 Awating change order from Basin. v

.U'l
@]

The earthwork equipment being used to disk the site sunk into a mud hole near the
south property line shortly after beginning the disking operation. This occurred at a
location where a well had previously been capped but was not staked and the back
fill material was not compacted. Since this is the same condition at other capped
wells Dave and Dennis will review other areas to determine how saturated the soil is
and what remediation may be required.

1/19/05 Basin to repair as change order. v

5.7 Mike noted that an ASI with revised civil drawings which add Flo-gards (reference
RFI #006) is being issued. .
1/19/05 ASI #5 and #6 received and being priced. “

58 Mike requested copy of Kirker Glass Arcadia hardware Submittal #009.
1/19/05 Mike and Insik approved submittal. A deductive change will be
issued with Visteon glass. (o
Forward from Meeting Minutes No. 12-1/5/05
46  Stephane and Mike to meet regarding getting the City required art work design
started. _
1/12/05 Initial meeting held on January 5, 2005. v

49  Mike has requested that a revised Commencement Date, Notice to Proceed,
Completion Date, etc. be agreed upon and documented by contract change order.
This will be done in lieu of incorporating the recent rain delays into the original

dates. -
1/19/05 Charles to prepare change order. v

410  Stephane noted that Boeing Realty wants to review all submittals related to the lobby
railing system being provided by Craneveyor. e
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Project Meeting Minutes No. o
January 19, 2005

Forward from Meeting Minutes No. 1-12/15/04

1.4 Confirmed with HPA that Millie and Severson's contract includes up to ASI #2. ASI
#2A are plan check corrections, and ASI #3 dated November 22, 2004 was received
on December 7, 2004.
12/15/04 Currently pricing along with ASI #4.
1/12/05 Scott to finalize pricing for meeting on January 19, 2005.
1/19/05 ASI #3 change order given to Mike.

15 Awaiting ASI #4 in which the correct layout of site retaining walls and foundation
drain connections will be shown.
12/15/04 Currently pricing.
1/12/05 Scott to finalize pricing for meeting on January 19, 2005.
1/19/05 Charles to finalize ASI #4 change order.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'’S FIELD ORDER.

cC: Insik Chang, Bob Jacob - HPA
Patrick Keddington - Haley & Aldrich
Eliseo Ochoa - Tait & Associates
Mick MacArthur - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (mario.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)

Mike Sajjadi - (msajjadi@omprop.com)
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MILLIE and SEVERSON, INCORPORATED

RFI Log for BOEING-HARBOR GATEWAY

25-Jan-05

M/S
RFI No

Vendor Name

001
002
003
004 CANYON REBAR
005
006
007
008
009 B.D.B. ELEC/INC.
009.1 B.0.B. ELEC/INC.

010 PANELIZED STRUCTURES |

Issue

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/18/05

PANELIZED ROOF - VULCRAFT RFi

Stopped Work

No
No
No
No
No
No
No

No

No

No

Process  Required Response  Bulletin ID
12/14/04 12/16/04 12/15/04
12/14/04 12/16/04 12/14/04
12/20/04 12/21/04 12/21/04
12/28/04 1/4/05 1/3/05
12/28/04 1/13/05
1/6/05 1/14/05 1/6/05 007
1/7/05 1/12/05 1/6/05
1/7/05 1/12/05 1/6/05
1/18/05
1/19/05
1/18/05 1/21/05

/

Job No. 03653 Page No: /
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Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY

25-Jan-05
Trade Seq.
036 001
004 002
064 003
020 004
005 005
014 006
014 006
014 007
014 007
014 008
014 008
023 009
004 010
064 011
004 012
064 013
004 014
004 015

Rev.

Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

ML LININGS, IN

FML LININGS, IN

FMI. LININGS. IN

KIRKER GLASS, [
HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HL

AT TIN AND HE

Submittal Description

SD: DOORS, FRAMES & HARDWARL
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILLE
S: GEOTEXTILE
S: GEOMEMBRANE HDPE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWAREL
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #40972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROU'T
UNDER PANLLS

KEY:

Location

SD = Shop Drawings

PD = Product Data
MD = Mix Designs
S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending

C = Closed

A/R = Partially Approved/Partially Rejected

DateRequired Submitted

12/20/2004

12/23/2004

12/23/2004

12/27/2004

12/27/2004

1/14/2005
12/27/2004
1/14/2005
12/27/2004

1/14/2005

12/27/2004

12/28/2004
12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

Job No.:

Returned

1/4/2005
1/5/2005

1/5/2005

1/4/2005

1/21/2005

1/21/2005

1/21/2005

1/5/2005
12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

03653

Back to Sub

1/7/2005
1/14/2005
1/14/2005

1/14/2005

1/6/2005

1/24/2005

1/24/2005

1/24/2005

1/21/2005
1/4/2005

1/4/2005
1/4/2005
1/4/2005

1/4/2005

1/4/2005

Page No.

Status

A

A
A

>
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Trade Seq.
020 016
035 017
005 018
034 019
070 020
070 021
012 022
030 023
030 024
035A 025
050 026

Rev.

Spec

DIV.5

Subcontractor

RUCKER TILE

GENERAL UNDE

CALCON STELEL

K & S AIR CONDI

G.M.A. CONSTRU

G.M.A. CONSTRU

ACRA LIGHT

B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
NATIONAL FAIL-

WEST COAST DO

Submittal Description Location

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

SD: STEEL SHOP DRAWINGS -
SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).
PD: HVAC PRODUCT DATA (1P,
EXHAUST FAN, AIR DIST., FIRE
DAMPERS, AIR BALANCE).

SD: TRUSS JOIST SHOP DRAWINGS
PD: TRUSS JOIST PRODUCT DATA
SD: SKYLIGHTS

PD: SWITCHGEAR PRODUCT DATA.
PD: LIGHT FIXTURE PRODUCT DATA.
SD: FIRE ALARM PLANS

SD: ROLL UP DOOR

DateRequired Submitted

1/24/05

1/28/05

1/27/05
1/27/05

12/30/2004

1/12/2005

1/13/2005

1/14/2005

1/17/2005
1/17/2005
1/18/2005
1/18/2005
1/18/2005
1/21/2005

1/24/2005

Job No.:

Returned

1/10/2005

03653

Back to Sub

1/14/2005

Page No.

Status

A

l)

])
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